x4175

FNAL Requisition Report

Fermilab Business Services

Requisition No. **Prepared By Date Entered Request Originator** 8/23/04 GREEN, JOHNNY 174379 WRIGHT, SONYA

Approval Status Awaiting APPROVED COMPLETE

Description of Entire Requisition

SERVICE - D013739 for D0: L1 cal trig patch panel

Note to Approver

Deliver To Person Deliver to Location Note to Buyer GREEN, JOHNNY D0 ASSY BLDG

Suggested Vendor Site Suggested Vendor Contact Suggested Vendor Suggested Vendor Phone

WOLF ELECTRONICS

Need By Date Reference # D013739.1 27-Aug-04

Note To Receiver

GREEN, JOHNNY B to receive delivery.

Justification (To Approver)

Total of Requisition

\$625.00

Requisition Lines									
Line#	Description/Category	Qty	U/M	Unit Price	Ext. Price	Work Pkg-CE	PO Number Buyer/Ext.		
1-1	Vendor to design modification of this layout generate max and gerber files. Paddle Card. dwg# 3823-122-EB-330506. SERVICE Project DZero-RunIlb , Task PROTOTYPE INTEGENTATION (Project DZero-RunIlb), Exp. Type SUB-CONT Service Type EQ-EXST PRGM SUPP-DZERO RUN	RACT SER		\$1.00 1.9.7	\$225.00	00000-43	559352 GOLINSKI x4175		
2-2	Vendor to design modification of this layout generate max and gerber files.	400.00	DOLLARS	\$1.00	\$400.00	00000-43	559352 GOLINSKI		

Project DZero-Runllb , Task PROTOTYPE INTEGRATIO , Task Number 1.2.1.9.7 Exp. Org PPD - D0 RUNIIB, Exp. Type SUB-CONTRACT SERVICES Service Type EQ-EXST PRGM SUPP-DZERO RUNIIB

Patch panel card dwg# 3823-122-330505

SERVICE

Enter Another Query Page 1 of 2

Approval History

Date/Time 25-Aug-2004	Action APPROVE	<u>Who</u> YOSHIKAWA	Note PPD APPROVED - DZERO RUNIIB EQU
24-Aug-2004	FORWARD	KNAPP JR.	D0 RIIB
23-Aug-2004	FORWARD	WRIGHT	O'DELL APPROVED, PROCARD NOT ACCEPTED
23-Aug-2004	SUBMIT	WRIGHT	O'DELL APPROVED, PROCARD NOT ACCEPTED
23-Aug-2004	RESERVE	WRIGHT	O'DELL APPROVED, PROCARD NOT ACCEPTED
23-Aug-2004	SUBMIT	WRIGHT	O'DELL APPROVED, PROCARD NOT ACCEPTED
	IMPORT	WRIGHT	

Page 2 of 2 Enter Another Query